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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM APPLICATION AMENDMENT
APPROVALS

RESOLUTION TAA-04-07, AMENDING RESOLUTIONS TA-01-01, TA-01-07, TA-01-11,
TAA-03-08, TAA-03-12

ISSUE:

Attached is a Resolution for five Traffic Congestion Relief (TCR) project application
amendments to update project schedules, amend funding plans by redistributing previously
approved funds, and deprogram $95,000 in TCR funds. A fact sheet describing each project is
attached.

RECOMMENDATION:

The California Department of Transportation (Department) recommends approval.

BACKGROUND:

Due to the uncertainty of TCR Fund (TCRF) reimbursement, TCR projects have experienced
schedule and cost variances to approved and allocated phases of work. Specific changes are
noted in the attached fact sheets.

On May 13, 2004, the Administration released its budget proposals for FY 2004-05. The
proposals include the transfer of $163,000,000 from the General Fund to the TCRF for those
TCR projects with existing allocations. The previously approved and allocated TCR funds, to
be redistributed by the attached Resolution, are included in the amount of this transfer.

Approval of this Resolution will allow the Department to amend existing agreements with
agencies and to reimburse said agencies for eligible costs under approved and allocated phases

of a project.

Attachments

“Caltrans improves mobility across California”



August 4-5, 2004

TCR Program — Application Amendment Project #20.2 Reference No. 2.1c.(2)
Regional San Francisco Muni Third Street Light Rail; extend Third Street line to Chinatown

.............................. (tunnel) in the City and County of San Francisco. ... ...
($ X 1,000)

Estimated Project Cost: $647,300 TCRP Funds Covered by Application: $0

TCRP Fund — Sub-Project #20.2:  $14,000 Phase(s) Covered by Application: 2,4

TCRP Funds for Project #20: $140,000 TCRP Funds Previously Approved for #20.2  $14,000

Lead Agency: San Francisco Municipal Implementing Agency: San Francisco County

Transportation Agency Transportation Authority

TCRP Allocation Requested Concurrently with Application: ~ $0 for Phase(s):  NJA™ T

Advance Requested:  $0 for Phase(s): N/A

TCRP Allocations to Date: $14,000 for Phase(s): 2,4

LONP Requested Concurrently with Application: ~ $0 for Phase(s): N/A

Project Summary: The overall Third Street Light Rail project
will extend the Third Street rail line to Chinatown (tunnel) in the
City and County of San Francisco. The overall project will be
constructed in two sub-projects:

e Sub-Project #20.1 - Initial Operating Segment.
e Sub-Project #20.2 - Central Subway.

Note: The San Francisco Municipal Transportation Agency (MUNI) will
use TCRP funds for construction activities on Segment 1 Initial
Operating Segment, preliminary engineering for Segment 2 Control
Subway, and the three light rail vehicles (LRVs) for Segment 2. SF
MUNI is proposing to use Local sales tax measure funds and federal
New Rail Starts (Section 5309) funds to construct Segment 2 — Central
Subway.

[ ]
Sub-Project #20.2: Central Subway, consists of a subway from i R

4" and King Streets to Chinatown and three additional LRVs.

Amendment Summary: This amendment proposes shift of
$9,000,000 in TCRF from Phase 4 — Construction to Phase 2 —
PS&E and update the funding plan. Changes proposed by this amendment are reflected in strikethrough and bold.

Reason for Change: MUNI had originally intended to purchase three additional LRVs for use with the New Central
Subway. However, MUNI was unable to procure the three vehicles within the $9 million budget. This proposed shift
of funds is to allow the use of the originally programmed vehicles funds to be used for preliminary and detailed
engineering activities associated with the New Central Subway project. MUNI will procure these vehicles in a future
procurement when additional LRVs are needed system wide in order to obtain a more competitive price. $9 million
in local sales tax funds (Prop K) will be programmed for the procurement of the LRVs.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental Review - EIR/EIS (Completed as part of
TCRP #20.1)
2 Preliminary Engineering, Final Design and Project 7/02 6/06 $95,700
Management
3 Right of Way Acquisition - N/A
4 Vehicle Procurement and Construction 7/06 12/09 $551,600

Total: $647,300



TCR Program — Application Approval Project # 20.2

Page 2 of 2

Funding Plan ($ x 1,000)

August 4-5, 2004
Reference No. 2.1c.(2)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Cormitted $14,000 $0 $14,000
$5;000 $9;000
Proposed
Prop B Measure Cormitted $80,300 $45,700 $126,000
$90:700 $35:300
Proposed
Section 5309 [Federal Committed $1,400 $1,400
New Starts $430,900  $430,900
Proposed $432.300 $432.300
STIP-RIP State Committed
Proposed $75,000 $75,000
$95,700 $45,700 $141,000
Conmitted $44.300 $140,000
Totals: $505,900 $509,900
Proposed $507-300 $507,:300
Totals: $95,700 $551,600 $647,300

Prior TCRP Action: Original application was approved on July 11, 2001 (Resolution TA-01-11).

Status of Conditions: Conditions set forth for this project in Resolution TA-01-11 have been met.

Discussion/lssues: No issues. Regional Transportation Plan documentation is on file. The Commission took

action on the environmental document August 2001, under Resolution E-02-07.

A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e.(2).

Recommend Approval



August 4-5, 2004
TCR Program — Application Amendment Project #38.1 Reference No. 2.1¢.(2)

Los Angeles Los Angeles-San Fernando Valley Transit Extension; (A) build an East-West Bus Rapid

($ X 1,000)
Estimated Project Cost: $329,500 TCRP Funds Covered by Application: $0
TCRP Funds — Sub-Project #38.1:  $145,000 Phase(s) Covered by Application: All
TCRP Funds for Project #38: $245,000 TCRP Funds Previously Approved for #38: $145,000
Lead Agency: Los Angeles County Implementing Agency: LACMTA
Metropolitan Transportation
Authority (LACMTA)
TCRP Allocations Requested Concurrently with Application: $0 for Phase(s): N/A
Advance requested: $0 for Phase(s): N/A
TCRP Allocations to Date:  $47,000 for Phase(s): 1,2,3
LONP Approved to Date: ~ $98,000 for Phase(s): 4

SAN FERNANDO VALLEY BUS RAPID TRANSIT (BRT) PROJECT

Improved Bus Service
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Project Summary: This project is to build the San Fernando Valley (SFV) East-West Metro Rapid Transitway
(Metro Orange Line), along the Burbank/Chandler Corridor from North Hollywood to Warner Center. The 14-mile
route will run along the Burbank/Chandler right-of way from the North Hollywood Red Line Station to the planned
Warner Center Transit Hub. The 26-foot wide, at-grade busway is located in the center of the LACMTA right of
way. 13 busway stations will be placed approximately 1 mile apart along the route. MRT Buses will be given
some priority at traffic signals with the use of signal synchronization. This technology will decrease the travel time
from 55 minutes to approximately 30 minutes from North Hollywood to Warner Center. Additionally, the 100-foot
wide dedicated bus lanes will be able to accommodate the bus lane and landscaping features to help integrate
the BRT with surrounding neighborhoods.

Summary of Amendment: This amendment extends the end date of Phase 3 from September 2004 to March
2005 and transfer $14,500,000 of TCR funds from Phase 3 to Phase 4. Changes proposed by this amendment

are reflected in strikethrough and bold.

Reason for Amendment: Minor delays have occurred in acquiring the remaining right-of-way due to longer than
anticipated negotiations with parcel owners. The transfer of TCR funds between Phase 3 and Phase 4 is to
maximize the efficiency of project reimbursement. Since the design-build contract for the project has been well
underway and has been paid solely with local funds, the transfer of TCRP funds for Phase 4 activities will help
offset the reimbursement of local funds. In return, local funds will be used for Phase 3 expenses.
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Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Preliminary Engineering and completion of Final EIR 12/00 9/02 $10,700

2 Final design plans required to contract design/build BRT lane 8/02 5/04 $16,800

3 Right of Way Acquisition 3/02 3/05 $24,900
9/04

4 Construct BRT lane 4/03 8/05 $259,600

4 Purchase buses 11/02 7/05 $17,500

Total: $329,500

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $10,400 $14,000 $8,100 $112,500 $145,000
$22,600 $98,000
Proposed
Prop C Measure Committed $2,800 $16,800 $164,600 $184,200
$2:300 $479:100
Proposed
STIP-RIP State Committed $300 $300
(APD) Proposed
Totals: | Committed $10,700 $16,800 $24,900 $277,100 $329,500
Proposed
Totals: $10,700 $16,800 $24,900 $277,100 $329,500
AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
[Prop C [Measure | Total | $98,000 $98,000
Prior TCRP Action:

Original application was approved on January 18, 2001 (Resolution TA-01-01).

A subsequent application for Phase 2 — PS&E; Phase 3 — ROW, and Phase 4 — CON, was approved on
April 3, 2002, under Resolution TA-02-04, including a minor amendment to update the completion date
and cost of Phase 1.

A minor amendment was approved April 2002, to update the project schedule.

An additional amendment was approved June 26, 2003, Resolution TAA-03-02, to shift funds between
phases, update the scope to include an additional park and ride (PNR) lot not previously planned and
reduce the number of buses to be acquired from 87 to 22, and update the project schedule. The shift of
funds is needed to cover the cost of additional activities associated with the Design/Build contract.
LACMTA has indicated in their latest Bus Fleet Management Plan that only 22 vehicles (including spares)
will be required on opening day. There is no cost decrease to the project resulting from the reduced
number of buses to be acquired due to the expanded scope of the project (additional PNR). LACMTA has
indicated that additional time is needed due to the inability to execute new third party contracts resulting
from the suspension of the TCR Program.

An application amendment to update the end dates for Phase 2 — PS&E, Phase 3 — Right of Way, and
Phase 4 — CON was approved on October 29, 2003 (TAA-03-12). LACMTA has indicated that additional
time is needed to complete these phases of work due to the inability to execute new third party contracts
resulting from the financial uncertainties of TCR funds. An AB 1335 Letter of No Prejudice in the amount
of $98,000,000 for Phase 4 was also approved (TL-03-02).

Status of Conditions: No conditions.

Discussion/lssues: The Commission reviewed the Final EIR and approved the project for future consideration

of funding on April 4, 2002, under Resolution E-02-27. Regional Transportation Plan documentation is on file.

A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e.(2).

Recommend approval.
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TCR Program — Application Amendment Project #55.1 Reference No. 2.1¢.(2)

San Bernardino  Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and
Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail
separation at Colton in San Bernardino County.

($ X 1,000)
Estimated Project Cost: $28,800 TCRP Funds Covered by Application: $0
TCRP Funds — Sub-Project #55.1:  $18,800 Phase(s) Covered by Application: All
TCRP Funds for Project #55: $95,000 TCRP Funds Previously Approved for #55.1 $18,800
Lead Agency: San Bernardino Associated Implementing Agency: City of Montclair
Governments
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A
Advance Requested: $0 for Phase(s): N/A
TCRP Allocations to Date: $4,540 for Phase(s): 1,2,3
LONP Requested Concurrently with Application: $0 for Phase(s): N/A
Project Summary: —
The overall project will eliminate traffic congestion and delays on
Monte Vista and Ramona Avenues caused by rail traffic on the Route 10 /
Union Pacific Railroad. The project will be constructed as two ]

separate segments:

e Segment 1: Monte Vista Avenue, between Brooks Street and
Mission Boulevard. Montcliir
e Segment 2: Ramona Avenue, between Brooks Street and
Mission Boulevard.

\

4~ Ramonal|Ave

The overall project will construct multi-span bridges over the Union €— Montelvista Ave
Pacific railroad tracks, the West State Street Storm Drain Channel,
and State Street. The channel and State Street are immediately Segment Seament
adjacent to the railroad right of way. The overall project also 2\ 91
includes connector roads between State Street and Monte Vista 1 ‘/
and Ramona Avenues, modifications to a storm drain system, and
miscellaneous street improvements necessary to comply with both  ........ N 2 L PR A A Y Rttt
City and County standards. } ‘ }

Mission|Blvd
Summary of Action: A4

This amendment updates the project schedule and funding plan.
The amendment proposes to extend the end dates for Phases 2, 3
and 4 and transfers $47,000 of TCR funds from Phase 1 to Phase 3 and transfers $600,000 of TCR funds from
Phase 2 to Phase 3. Changes proposed by this amendment are reflected in strikethrough and bold.

Reason for Change:

Phase 1 environmental for Segment 1 has been completed. The original TCRP application and allocation
authorized $250,000 for environmental clearance under CEQA. Final expenditures for this phase totaled
$203,000 resulting in a savings of $47,000. Phase 2 (design) has been complete. It is possible that minor
changes will be needed resulting from the right-of-way acquisition. The original TCRP application and allocation
authorized $1,750,000 for the design phase. Final expenditures for this phase are estimated to be $1,150,000
resulting in a savings of approximately $600,000. This amendment request that the savings in Phases 1 and 2 be
applied to Phase 3 to supplement previously allocated funding for this Phase. The Phase 3 cost estimate has
increased as final right-of-way requirements have been determined and actual appraisals have been developed.
Due to the suspension of the TCR Program, the schedule has been updated accordingly.
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Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Environmental, Railroad Agreements, Permits 7/99 1/04 $253

$300

2 Plans, Specifications, & Estimates 7/99 12/05 $1,750

1404 $2,350

3 Right of Way Acquisition 10/02 12/05 $6,187

6/05 $5,540

4 Construction 7/05 12/07 $20,610
8/06

Total: $28,800

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed $203 $1,150 $5,187 $12,260 $18,800
TCRP State $250 $+750 $4;540
Proposed
UPRR Private Committed $500 $500
Proposed
CMAQ Federal | —ommited $1,600 $1,600
Proposed
PUC State Committed $5,000 $5,000
Proposed
South Coast Local Committed $500 $500
AQMD Proposed
Montclair L Committed $50 $600 $1,000 $750 $2,400
ocal
Redevelopment Proposed
Committed $253 $1,750 $6,187 $20,610 $28,800
Totals: $300 $2.350 $5.540
Proposed
Totals: $253 $1,750 $6,187 $20,610 $28,800
$300 $2,350 $5,540

Prior TCRP Action:

Original application was approved on July 11, 2001 (TA-01-11) for $2,250,000 for Phases 1 and 3.

A minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report.
This amendment extended the completion of Phase 1 from July 2002 to September 2002 and the start
date of Phase 3 from July 2001 to November 2001 due to the need to execute the Master and
Supplement Agreements.

A minor amendment was approved June 27, 2002 based on the April 2002 Progress Report. This
amendment extended the start of Phase 3 from November 2001 to July 2002 due to FHWA requiring
additional work for NEPA clearance.

An application was approved October 3, 2002 (TA-02-13) for $16,550,000 for Phases 2, 3 and 4.

An amendment was approved August 14, 2003 (TAA-03-08). This updated the project schedule to allow
for additional time to complete the NEPA environmental clearance on the Ramona Avenue (Segment 2).

Status of Conditions: No conditions set.

Discussion/lssues: The information contained in the application is consistent with the AB2928 Eastern Trade

Corridor Report presented at the June 2001 Commission meeting. Segment 1 is Statutory Exempt under CEQA
and Segment 2 has received Categorical Exclusion under NEPA. Environmental documentation is on file.

A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e.(2).

Recommend Approval



TCR Program — Application Approval Project #60.1

August 4-5, 2004
Reference No. 2.1c.(2)

San Bernardino

Route 15; southbound truck climbing lane at two locations in San Bernardino County.

($ X 1,000)

Estimated Project Cost: $7,962 TCRP Funds Covered by Application: ($95)

TCRP Funds — Sub-Project #60.1:  $860 Phase(s) Covered by Application: All

$955

TCRP Funds for #60: $10,000 TCRP Funds Previously Approved for #60.1 ~ $955

Lead Agency: California Department of Implementing Agency: Same
Transportation

TCRP Allocation Requested Concurrently with application: ($95) for Phase(s): 1,2

Advanced Requested: $0 for Phase(s): N/A

TCRP Allocations to Date: $955 for Phase(s): N/A

Project Summary: The project is to

construct truck-climbing lanes in two TCRP #60.2

locations on Interstate 15 (I-15) in the
southbound direction. The overall project
has been segmented into two sub-projects
for implementation:

Sub-Project #60.1 (Segment 1):
Southbound I-15 near Barstow from
4.1 kilometers north of East Main
Street to 1.4 kilometers south of Calico
Ghost Town Road, in San Bernardino
County, for a total distance of 6.27
kilometers. Work will consist of

Project Limits

TCRP #60.1
Project Limits

Barstow Route 15

Route 40

el

constructing a 3.6-meter lane within the median and designating the number 3 lane as a truck lane and

providing a 3.0-meter side shoulder.

Sub-Project #60.2 (Segment 2): Southbound I-15 from 5.9 kilometer north of Afton Road to 2.3 kilometers

south of Basin Road Overcrossing. Work will consist of constructing a 3.6-meter lane and 3.0-meter shoulder
on the outside of the existing roadway using Long Life pavement (PCCP) and providing a 3.0-meter inside

shoulder.

Summary of Action:

This application shifts $197,000 from Phase 2 to Phase 1 and deprograms $95,000 from Phase 2. Changes
proposed by this amendment are reflected in strikethrough and bold.

Reason for Change:
During the development of the environmental

clearance, substantial environmental field reviews and design

efforts were completed. This resulted in over-expending the environmental phase, but under-expending the

design phase. The project was combined for

construction purposes with two roadway rehabilitation projects. The

project was awarded below the engineer’s estimate, enabling the TCRP savings be applied to Segment 2.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 PA&ED, Environmental Review 1/01 6/02 $369
$172
2 PS&E 6/01 4/03 $491
6/02 12/03 $783

3 N/A
4 Construct roadways and structures and provide 5/04 5/06 $7,102

construction support.

Total: $7,962
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Funding Plan ($ x 1,000)
Source Type Phase 1

August 4-5, 2004
Reference No.2.1c.(2)

Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $369 $491 $860
$172 $783 $955
Proposed
SHOPP State Committed $7,102 $7,102
Proposed
Committed $369 $491 $7,102 $7,962
Totals: $172 $783
Proposed
Totals: $369 $491 $7,102 $7,962
$172 $783
Prior TCRP Action:

e Original application was approved on January 17, 2001 (TA-01-01) for $955,000 for Phases 1 and 2.

Status of Conditions: No conditions set.

Discussion/lssues: Project is fully funded. This sub-project utilizes the $860,000 of the available $10,000,000
TCRP for the entire project. The remaining $9,140,000 remains un-programmed and is available for TCRP
Project #60.2. Project is a Categorical Exclusion under NEPA and Notice of Determination is on file. Regional

Transportation Plan documentation is on file.

A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e(2).

Recommend Approval



August 4-5, 2004

TCR Program — Application Amendment Project #91 Reference No. 2.1¢.(2)

Fresno Route 180; build new expressway east of Clovis, Clovis Avenue to Temperance
Avenue in Fresno County.
($ X 1,000)
Estimated Project Cost: $56,781 TCRP Funds Covered by Application: $0
Total TCRP Funds Available: $20,000 Phase(s) Covered by Application: All
TCRP Funds Previously Approved for #91  $20,000

California Department of
Transportation/Council of Fresno
County Governments

TCRP Allocation Requested Concurrently with Application: for Phase(s):
Advance Requested:  $0 for Phase(s):
TCRP Allocations to Date: for Phase(s):

California Department of
Transportation

Lead Agency: Implementing

Agency:

$12,561

Project Summary: The overall project is to construct a 6-
lane freeway from Clovis Avenue to Fowler Avenue on a
new 8-lane freeway alignment and construct a 4-lane
freeway from Fowler Avenue to east of Temperance
Avenue on a new 6-lane freeway alignment. The project
will reduce congestion, improve safety and travel time,

&,

PROJECT LOCATION|

improve air quality and access to rural communities in
Fresno County and National Parks.

Summary of Action: This application shifts $409,000 of
TCR funds from Phase 3 to Phase 2 and updates the
overall schedule. Changes proposed by this amendment

are reflected in strikethrough and bold.

Reason for Change: The City of Fresno amended their
General Plan for future growth in the area where the new
freeway is proposed. To align this project with the City’s

™
. ¥

&

&g !
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Project g
Location
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General Plan, several new structures were added to the project along with modification to the Fowler Avenue

interchange.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental Document (EIS/EIR) - Resolution E-96-9 12/95

2 Plans and Specifications 8/00 12/04 $3,530

+Ho4 $3124

3 Right of way acquisition 4/01 12/04 $9,031

3/64 $9.440

4 Construction 2/05 7/08 $44,220
+Ho4 HO7

Total: $56,781
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $3,530 $9,031 $7,439 $20,000
$3:424 $9;440
Proposed
STIP-RIP State Committed $36,781 $36,781
Proposed
Committed $3,530 $9,031 $44,220 $56,781
Totals: $3121 $9.440
Proposed
Totals: $3,530 $9,031 $44,220 $56,781
$3:424 $9;440

Prior TCRP Action:
¢ Original application was approved on May 2, 2001 (TA-01-07) for $20,000,000 for Phases 2 3, and 4.

Status of Conditions: No conditions set.

Discussion/lssues: Environmental and Regional Transportation Plan documentation on file. Environmental
Document approved by the Commission in January 1996 under Resolution E-96-9.

This project is a candidate for GARVEE funding. Fresno County’s 2004 RTIP proposes to delay the STIP-RIP
funds from Fiscal Year (FY) 03/04 to FY 08/09. The proposed schedule assumes the earliest delivery where the
STIP-RIP funds are replaced with GARVEE funds.

A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e.(2).

Recommend Approval
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CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Application Amendment

RESOLUTION TAA-04-07
Amending Resolutions TA-01-01, TA-01-07, TA-01-11, TAA-03-08, TAA-03-12

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as
“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39
billion for projects throughout the State of California to reduce traffic congestion, provide
for safe and efficient movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with
the Department of Transportation (Department) and regional agencies, to implement the
Traffic Congestion Relief (TCR) Program; and

WHEREAS the statute and guidelines require applicants to specify full and complete
project applications, including scope, cost and schedule, financial plans and funding
sources; and

WHEREAS the Commission identified those factors leading to changes in project scope,
cost, and scheduled and established guidelines for agencies to submit amendments to
TCR project applications in Resolution G-00-23, with further clarifications in Resolution
G-01-23; and

WHEREAS the Department has reviewed the following application amendments for five
TCR projects as submitted by applicant agencies and found all to be in compliance with
the guidelines adopted by the Commission.

NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the
following five TCR project application amendments as submitted, with subsequent
clarifications and revisions:

e Project #20.2 — San Francisco Muni Third Street Light Rail; extend third Street
line to Chinatown (tunnel) in the City and County of San Francisco. Amend
application to update funding plan previously approved under Resolution
TA-01-11.

Applicant Agency: San Francisco Municipal Transportation Agency
Implementing Agency: San Francisco County Transportation Authority

e Project #38.1 — Los Angeles-San Fernando Valley Transit Extension; (A) build
an East-West bus rapid transit system in the Burbank-Chandler corridor, from
North Hollywood to Warner Center. Amend application to update project
schedule and funding plan previously approved under Resolution TAA-03-12.
Applicant Agency: Los Angeles County Metropolitan Transportation Authority
(LACMTA)

Implementing Agency: LACMTA
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2.2

23

24

2.5
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e Project #55.1 — Alameda Corridor East; build grade separations on Burlington
Northern-Santa Fe and Union Pacific Railroad lines, Los Angeles County Line
to Colton, with rail-to-rail separation at Colton in San Bernardino County.
Amend application to update project schedule and funding plan previously
approved under Resolution TAA-03-08.

Applicant Agency: San Bernardino Associated Governments
Implementing Agency: City of Montclair

e Project #60.1 — Route 15; southbound truck climbing lane at two locations in
San Bernardino County. Amend application to deprogram ($95,000) in TCR
funds, and to update project schedule and funding plan previously approved
under Resolution TA-01-01.

Applicant Agency: California Department of Transportation (Department)
Implementing Agency: Department

e Project #91 — Route 180; build new expressway east of Clovis, Clovis Avenue
to Temperance Avenue in Fresno County. Amend application to update project
schedule and funding plan previously approved under Resolution TA-01-07.
Applicant Agency: Department /Council of Fresno County Governments
Implementing Agency: Department;

and

BE IT FURTHER RESOLVED that all conditions stipulated at time of application and/or
application amendment approval are still in effect; and

BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission
and the Department with a progress report on April 1* and October 1% of each year on
actual expenditures and status of work, until the projects have been completed; and

BE IT FURTHER RESOLVED that this TCR project application approval by the
Commission reserves the State funding for the projects as specified by the statute, and
allows the applicant agencies to incur costs in accordance with the approved project
application, statute and guidelines; and

BE IT FURTHER RESOLVED that Resolutions TA-01-01, TA-01-07, TA-01-11,
TAA-03-08, and TAA-03-12 are hereby amended.



